From: Mueller, Brian

To: Sanchez, Carlos

Subject: Update for Falcon Refinery

Date: Wednesday, August 20, 2014 12:53:00 PM
Carlos

| have updated the schedule for Falcon in Primavera and it is ready to be published. | have

requested $200, 000 (in Primavera) in the ond quarter and scheduled the finish of the RI/FS as Oct
30, 2015. | have TA request to travel to Falcon the Oct 7-10 to oversee groundwater and surface
water sampling. The contractor will be taking TDS samples in the wells to determine if part or all of
the aquifer is a Class lll aquifer. If the data shows it to be Class Ill, the site may risk out.

Thanks
Brian W Mueller RPM
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